

ANNEX 8 — INDICATIVE IMPLEMENTATION SCHEDULE

Tender Reference: 2026-09-100

FOR PLANNING ONLY — subject to confirmation of contract commencement, approved ToR deadlines, travel and stakeholder availability. Applicants should identify their availability and suggest realistic sequencing rather than treat the weeks below as confirmed event dates.

Sequence	Activity	Location / coverage	Expected output	Timing (to be agreed)
1	Contracting, inception and coordination	Abuja / virtual	Inception report and detailed plan	Week 1–2
2	Protocol review; three manuals, curricula, case exercises, assessment tools	Desk / consultations	Reviewed training package and tools	Weeks 1–3
3	National Training-of-Trainers	Abuja (subject to confirmation)	ToT delivery and documentation	After training package approval
4	C1 training rollout — batch 1	FCT, Abia, Adamawa, Anambra	Attendance, assessments, reports	Following ToT; dates TBC
5	C1 training rollout — batch 2	Edo, Kano, Lagos, Plateau	Attendance, assessments, reports	Following ToT; dates TBC
6	C2 Mental Health Review Board workshop (two days)	Abuja (subject to confirmation); participants from eight locations	MHRB workshop report and action points	After preparatory review; dates TBC
7	Results validation, analysis and consolidated reporting	Virtual / Abuja	Delivery/results report; final technical report	Within approved ToR deadlines

Coverage: eight RoLAC focal locations — FCT, Abia, Adamawa, Anambra, Edo, Kano, Lagos and Plateau. C1 target: not less than 940 participants. C2: at least 40 MHRB

members/representatives, as set out in the ToR. This schedule does not allocate consultant travel days or establish dates without written confirmation.

Applicant: identify any availability constraints and propose adjustments in Annex 2; ensure all work fits the individual day ceiling.